
Sweetwater Authority FY 2014-15 Capital Budget Project

Project: 16th Street, Grove Street to Euclid Avenue, National City (20145001)

Estimated Days 57 Actual Days  62

Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat
1 2 1 2 3 4 5 6

Holiday Assemble Fittings Saw Cut & Assemble Fittings Saw Cut & Assemble Fittings Saw Cut
Pothole

3 4 5 6 7 8 9 7 8 9 10 11 12 13
Pothole Pothole Pothole Pothole Flex

10 11 12 13 14 15 16 14 15 16 17 18 19 20
Received Permit Flex Pothole Pothole Pothole Pothole Pothole

17 18 19 20 21 22 23 21 22 23 24 25 26 27
Survey Completed Pre-Con w/ City BMPs Traffic control Lay Main Lay Main Lay Main Lay Main Flex
Request locations

24 25 26 27 28 29 30 28 29 30
Layout Project Layout Project Assemble Fitting Assemble Fitting Flex Lay Main Lay Main

31

Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 1

Lay Main Lay Main Lay Main

5 6 7 8 9 10 11 2 3 4 5 6 7 8
Lay Main Fill, test & Sample Hi-Test Flush take 1st sample Flex (4) Tie-in (6) Dig/ out tie-in (5) Tie-in (1) Air valve installation Flex

(1) Dig/ out Tie-in (2) Dig/ out tie-in 2nd Sample

12 13 14 15 16 17 18 9 10 11 12 13 14 15
(1) Tie-in Reconnect Services Reconnect Services (2) Tie-in Reconnect services (6) Tie-in (7) Dig/ out tie-in (2) Install Air Valve (7) Tie-in (3) Install Air Valve

19 20 21 22 23 24 25 16 17 18 19 20 21 22
Reconnect Services Reconnect services (3) Dig/ out tie-in (1) Renew two Services Flex (2) Install Fire Hydrant (8) Dig out/ Tie-in (8) Dig out/ Tie-in (8) Tie-in Flex

16th & Euclid 16th & Euclid 16th & Euclid

26 27 28 29 30 31 23 24 25 26 27 28 29
(1) Renew two Services (3) Tie-in (4) Dig/ out tie-in (5) Dig/ out tie-in (1) Install Fire Hydrant Holiday Holiday
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Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5 6 1 2 3
Prep Slurry Fill Prep Slurry Fill Slurry Fill Slurry Fill Flex Holiday Flex

7 8 9 10 11 12 13 4 5 6 7 8 9 10
Clean Job-Site Clean Job-Site Documentation

Final Walkthrough Record Drawings Record Drawings Record Drawings

14 15 16 17 18 19 20 11 12 13 14 15 16 17

Flex Flex

21 22 23 24 25 26 27 18 19 20 21 22 23 24

Holiday Holiday

28 29 30 31 25 26 27 28 29 30 31

Flex

August 2014 September 2014

December 2014

October 2014 November 2014

January 2015

SWA 16th Street, Grove to Euclid Revised: September 3, 2014


